
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/01/2003

ESTIMATE SUMMARY 09:50:50

CONTID: C13439         ESTIMATE NO: 0010 PROG 1999

PCN: 13439-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Jct 50/I25 to Troy PERCENT TIME:

PROJECT NO: NH 0504-039                   

Jct 50/I25 to Troy

NAME OF ROAD: 50

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 12/01/2003 DATE TIME STARTED 04/26/2002

P.O. BOX 580 DATE LET 02/14/2002 DATE WORK BEGAN 04/26/2002

 DATE AWARDED 02/19/2002 DATE TIME STOPPED 12/06/2002

 DATE CONTRACT EXECUTED 03/04/2002 DATE ACCEPTED 12/06/2002

RYE CO 81069     719-489-3385 DATE NOTICE TO PROCEED 04/26/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,442,917.14 PARTICIPATING $ $ 9,135.04

AWARD PROJECT AMT: 2,299,963.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 13,047.56

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.26

WORK DAYS

WORK DAYS

98.73%

31,075.00

9,135.04

9,135.04

22,182.60

$

$

$

$

2,411,842.14

0.00

2,411,842.14

0.00

2,411,842.14

-6,000.00

0.00

2,405,842.14

0.00

AMOUNT DUE 2,405,842.14 22,182.60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 22,182.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

134.0 TIME ALLOW: 135

ORIG TIME ALLOW: 120
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PCN: 13439-BID    ESTIMATE RUN 12/01/2003

PROJECT: NH 0504-039                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:50:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF SLOPE AND DITCH PAVING 126.000

0.000

202-00026  
 

126.000

SY  

12.00000 1,512.00126.000

0.00

0010 REMOVAL OF GUARD POST 7.000

0.000

202-00080  
 

7.000

EACH

50.00000 350.007.000

0.00

0015 REMOVAL OF DELINEATOR 91.000

0.000

202-00090  
 

91.000

EACH

9.50000 864.5091.000

0.00

0020 REMOVAL OF MEDIAN COVER 5,254.000

0.000

202-00195  
 

5,254.000

SY  

5.00000 26,270.005,254.000

0.00

0025 REMOVAL OF SIDEWALK 85.000

0.000

202-00200  
 

85.000

SY  

10.00000 850.0085.000

0.00

0030 REMOVAL OF CURB AND GUTTER 8,167.000

0.000

202-00203  
 

8,167.000

LF  

4.00000 32,668.008,167.000

0.00

0035 REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

0.000

SY  

3.00000 0.000.000

0.00

0040 *REMOVAL OF ASPHALT MAT (PLANING) 94,399.000

0.000

202-00240  
 

94,399.000

SY  

2.50000 235,997.5094,399.000

0.00

0045 *REMOVAL OF LUMINAIRE 4.000

0.000

202-00750  
 

4.000

EACH

30.00000 120.004.000

0.00

0050 *REMOVAL OF OVERHEAD SIGN STRUCTURE 2.000

0.000

202-00805  
 

2.000

EACH

2,000.00000 4,000.002.000

0.00

0055 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

0.000

EACH

50.00000 0.000.000

0.00
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PCN: 13439-BID    ESTIMATE RUN 12/01/2003

PROJECT: NH 0504-039                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:50:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF SIGN PANEL 5.000

0.000

202-00821  
 

5.000

EACH

100.00000 500.005.000

0.00

0065 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

3,200.00000 3,200.001.000

0.00

0070 *REMOVAL OF GUARDRAIL TYPE 3 2,393.000

0.000

202-01130  
 

2,393.000

LF  

2.90000 6,939.702,393.000

0.00

0075 *REMOVAL OF END ANCHORAGE 14.000

0.000

202-01300  
 

14.000

EACH

110.00000 1,540.0014.000

0.00

0080 CLEAN CULVERT 22.000

0.000

202-04002  
 

22.000

EACH

1,000.00000 22,000.0022.000

0.00

0085 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,252.000

0.000

203-00060  
 

3,252.000

CY  

12.00000 39,024.003,252.000

0.00

0090 BLADING 49.500

0.000

203-01500  
 

49.500

HOUR

80.00000 3,960.0049.500

0.00

0095 TOPSOIL 260.000

0.000

207-00205  
 

260.000

CY  

14.00000 3,640.00260.000

0.00

0100 EROSION BALES 220.000

0.000

208-00010  
 

220.000

EACH

12.00000 2,640.00220.000

0.00

0105 SILT FENCE 770.000

0.000

208-00020  
 

770.000

LF  

3.00000 2,310.00770.000

0.00

0110 CHECK DAM 5.000

0.000

208-00040  
 

5.000

EACH

750.00000 3,750.005.000

0.00
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PCN: 13439-BID    ESTIMATE RUN 12/01/2003

PROJECT: NH 0504-039                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:50:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SEEDING (NATIVE) 2.100

0.000

212-00006  
 

2.100

ACRE

4,000.00000 8,400.002.100

0.00

0120 MULCHING (WEED FREE HAY) 2.100

0.000

213-00002  
 

2.100

ACRE

3,000.00000 6,300.002.100

0.00

0125 MULCH TACKIFIER 315.000

0.000

213-00061  
 

315.000

LB  

5.00000 1,575.00315.000

0.00

0130 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 175.220

0.000

403-00720  
 

175.220

TON 

100.00000 17,522.00175.220

0.00

0135 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 12,015.320

0.000

403-33841  
 

12,015.320

TON 

37.25000 447,570.6712,015.320

0.00

0135 MATERIAL ALLOWANCE AGGREGATE FOR HBP(GR S)(100)(PG 
64-22)

0.000

0.000TON 

11.00000 0.000.000

0.00

0140 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 12,366.250

0.000

403-33871  
 

12,366.250

TON 

42.80000 529,275.5012,366.250

0.00

0140 MATERIAL ALLOWANCE AGGREGATE FOR HBP (GR S)(100)(PG 
76-28)

0.000

0.000TON 

11.00000 0.000.000

0.00

0145 EMULSIFIED ASPHALT (SLOW-SETTING) 10,112.000

0.000

411-10255  
 

10,112.000

GAL 

1.00000 10,112.0010,112.000

0.00

0150 GEOTEXTILE (EROSION CONTROL) (CLASS B) 16.000

0.000

420-00101  
 

16.000

SY  

20.00000 320.0016.000

0.00

0155 *DRILLED CAISSON (36 INCH) 26.000

0.000

503-00036  
 

26.000

LF  

175.00000 4,550.0026.000

0.00
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PCN: 13439-BID    ESTIMATE RUN 12/01/2003

PROJECT: NH 0504-039                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:50:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *DRILLED CAISSON (42 INCH) 34.000

0.000

503-00042  
 

34.000

LF  

180.00000 6,120.0034.000

0.00

0165 DRILLED CAISSON (48 INCH) 0.000

0.000

503-00048  
 

0.000

LF  

245.00000 0.000.000

0.00

0170 *CONCRETE SLOPE AND DITCH PAVING 43.500

0.000

507-00000  
 

43.500

CY  

300.00000 13,050.0043.500

0.00

0175 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 70.450

0.000

507-00400  
 

70.450

TON 

100.00000 7,045.0070.450

0.00

0180 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 43.000

0.000

603-01185  
 

43.000

LF  

60.00000 2,580.0043.000

0.00

0185 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

0.000

603-01245  
 

0.000

LF  

65.00000 0.000.000

0.00

0190 18 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05018  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0195 24 INCH STEEL END SECTION 1.000

0.000

603-30024  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0200 12 INCH FLEXIBLE PIPE 28.000

0.000

603-61120  
 

28.000

LF  

50.00000 1,400.0028.000

0.00

0205 INLET TYPE R  L 10 (5 FOOT) 1.000

0.000

604-19205  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0210 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,637.500

0.000

606-00301  
 

2,637.500

LF  

10.75000 28,353.132,637.500

0.00
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PCN: 13439-BID    ESTIMATE RUN 12/01/2003

PROJECT: NH 0504-039                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:50:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *END ANCHORAGE TYPE 3D 8.000

0.000

606-01340  
 

8.000

EACH

450.00000 3,600.008.000

0.00

0220 *TRANSITION TYPE 3G 2.000

0.000

606-01370  
 

2.000

EACH

800.00000 1,600.002.000

0.00

0225 *TRANSITION TYPE 3H 2.000

0.000

606-01380  
 

2.000

EACH

500.00000 1,000.002.000

0.00

0230 *TRANSITION TYPE 3L 2.000

0.000

606-01395  
 

2.000

EACH

450.00000 900.002.000

0.00

0235 *END ANCHORAGE (NONFLARED) 3.000

0.000

606-02003  
 

3.000

EACH

1,700.00000 5,100.003.000

0.00

0240 *END ANCHORAGE (FLARED) 5.000

0.000

606-02005  
 

5.000

EACH

1,200.00000 6,000.005.000

0.00

0245 *CONCRETE SIDEWALK (6 INCH) 186.000

0.000

608-00006  
 

186.000

SY  

38.00000 7,068.00186.000

0.00

0250 *CONCRETE CURB RAMP 113.000

0.000

608-00010  
 

113.000

SY  

50.00000 5,650.00113.000

0.00

0255 *CURB AND GUTTER TYPE 2 (SECTION I-B) 8,598.000

0.000

609-21010  
 

8,598.000

LF  

7.00000 60,186.008,598.000

0.00

0260 *CURB AND GUTTER TYPE 2 (SECTION II-B) 389.000

0.000

609-21020  
 

389.000

LF  

10.00000 3,890.00389.000

0.00

0265 CURB TYPE 6 (SECTION M) 387.000

0.000

609-60011  
 

387.000

LF  

8.00000 3,096.00387.000

0.00
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PCN: 13439-BID    ESTIMATE RUN 12/01/2003

PROJECT: NH 0504-039                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:50:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *MEDIAN COVER MATERIAL (CONCRETE) 1,431.000

0.000

610-00030  
 

1,431.000

SF  

3.00000 4,293.001,431.000

0.00

0275 MEDIAN COVER MATERIAL (BITUMINOUS) 749.110

0.000

610-00040  
 

749.110

TON 

70.00000 52,437.70749.110

0.00

0280 *DELINEATOR (TYPE I) 12.000

0.000

612-00001  
 

12.000

EACH

14.00000 168.0012.000

0.00

0285 *DELINEATOR (TYPE II) 100.000

0.000

612-00002  
 

100.000

EACH

15.00000 1,500.00100.000

0.00

0290 *DELINEATOR (TYPE III) 10.000

0.000

612-00003  
 

10.000

EACH

16.00000 160.0010.000

0.00

0295 2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01200  
 

0.000

LF  

11.50000 0.000.000

0.00

0300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01300  
 

0.000

LF  

14.50000 0.000.000

0.00

0305 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

4,400.00000 4,400.001.000

0.00

0310 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000

0.000

613-70400  
 

4.000

EACH

450.00000 1,800.004.000

0.00

0315 *SIGN PANEL (CLASS II) 92.000

0.000

614-00012  
 

92.000

SF  

21.00000 1,932.0092.000

0.00

0320 SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

0.000

SF  

23.00000 0.000.000

0.00
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PCN: 13439-BID    ESTIMATE RUN 12/01/2003

PROJECT: NH 0504-039                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:50:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 74.000

0.000

614-01552  
 

74.000

LF  

34.00000 2,516.0074.000

0.00

0330 SIGN BRIDGE STRUCTURE (50 TO LESS THAN 55 FOOT FRAME) 0.000

0.000

614-10500  
 

0.000

EACH

27,000.00000 0.000.000

0.00

0335 *PEDESTRIAN SIGNAL FACE (16) 8.000

0.000

614-70117  
 

8.000

EACH

335.00000 2,680.008.000

0.00

0340 TRAFFIC SIGNAL FACE (12-12-12) 0.000

0.000

614-70336  
 

0.000

EACH

930.00000 0.000.000

0.00

0345 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000

0.000

614-70560  
 

2.000

EACH

1,300.00000 2,600.002.000

0.00

0350 TRAFFIC SIGNAL CONTROLLER CABINET 0.000

0.000

614-72855  
 

0.000

EACH

13,700.00000 0.000.000

0.00

0355 *PEDESTRIAN INTERVAL TIMER 8.000

0.000

614-72865  
 

8.000

EACH

475.00000 3,800.008.000

0.00

0360 INTERSECTION DETECTION SYSTEM (CAMERA) 0.000

0.000

614-72886  
 

0.000

EACH

6,800.00000 0.000.000

0.00

0365 TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 0.000

0.000

614-82010  
 

0.000

EACH

18,500.00000 0.000.000

0.00

0370 *TELEMETRY (MASTER) 1.000

0.000

614-86005  
 

1.000

L S 

4,300.00000 4,300.001.000

0.00

0375 *CONTROLLER (TYPE 170E) 1.000

0.000

614-86245  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00
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PCN: 13439-BID    ESTIMATE RUN 12/01/2003

PROJECT: NH 0504-039                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:50:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 EMBANKMENT PROTECTOR TYPE 3 1.000

0.000

615-00030  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0385 EMBANKMENT PROTECTOR TYPE 5 1.000

0.000

615-00050  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

0390 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

18,000.00000 18,000.001.000

0.00

0395 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

100,000.00000 100,000.001.000

0.00

0400 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0405 *EPOXY PAVEMENT MARKING 175.000

0.000

627-00005  
 

175.000

GAL 

94.00000 16,450.00175.000

0.00

0410 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 8,586.000

0.000

627-01000  
 

8,586.000

SF  

10.20000 87,577.208,586.000

0.00

0415 PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(WORD-SYMBOL) 

0.000

0.000

627-30305  
 

0.000

SF  

13.75000 0.000.000

0.00

0420 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE) 

0.000

0.000

627-30330  
 

0.000

SF  

10.00000 0.000.000

0.00

0425 *FLAGGING 3,070.500

0.000

630-00000  
 

3,070.500

HOUR

33.00000 101,326.503,070.500

0.00

0430 *UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

0.000

HOUR

1.00000 0.000.000

0.00
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PCN: 13439-BID    ESTIMATE RUN 12/01/2003

PROJECT: NH 0504-039                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:50:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *TRAFFIC CONTROL INSPECTION 106.000

0.000

630-00007  
 

106.000

DAY 

22.00000 2,332.00106.000

0.00

0440 *TRAFFIC CONTROL MANAGEMENT 119.000

0.000

630-00012  
 

119.000

DAY 

420.00000 49,980.00119.000

0.00

0445 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 2.000

0.000

630-80338  
 

2.000

EACH

64.00000 128.002.000

0.00

0450 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 25.000

0.000

630-80341  
 

25.000

EACH

22.00000 550.0025.000

0.00

0455 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 54.000

0.000

630-80342  
 

54.000

EACH

21.00000 1,134.0054.000

0.00

0460 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.000

0.000

630-80343  
 

7.000

EACH

25.00000 175.007.000

0.00

0465 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000

0.000

630-80358  
 

3.000

EACH

660.00000 1,980.003.000

0.00

0470 *DRUM CHANNELIZING DEVICE 180.000

0.000

630-80360  
 

180.000

EACH

21.00000 3,780.00180.000

0.00

0475 *TRAFFIC CONE 300.000

0.000

630-80380  
 

350.000

EACH

2.50000 750.00300.000

0.00

0480 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

7,552.620

F A 

1.00000 0.000.000

0.00

0485 F/A ASPHALT PAVEMENT INCENTIVE 5,040.000

0.000

700-70012  
 

5,040.000

F A 

1.00000 5,040.005,040.000

0.00
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PCN: 13439-BID    ESTIMATE RUN 12/01/2003

PROJECT: NH 0504-039                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:50:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0495 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0500 F/A QUALITY INCENTIVE PAYMENT -74,971.120

0.000

700-70025  
 

-74,971.120

F A 

1.00000 -74,971.12-74,971.120

0.00

0505 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

8013 ADDED ITEM (TON)/ HOT BITUMINOUS PAVEMENT (GRADING 
S)(100)(PG 64-22) HAND WORK

223.190

0.000

900-00024  
 

223.190

TON 

37.25000 8,313.83223.190

0.00

8015 2 IN ELEC COND (JACKED) CO 0006   2" ELECTRICAL 
CONDUIT (JACKED)

432.000

0.000

613-00201  
 

432.000

LF  

17.25000 7,452.00432.000

0.00

8016 PULL BOX (SPEC) CO 0006   PULL BOX (SPECIAL) 6.000

0.000

613-07000  
 

6.000

EACH

368.00000 2,208.006.000

0.00

8017 POTHOLING CO 0006   POTHOLING 25.000

0.000

203-01597  
 

25.000

HOUR

110.00000 2,750.0025.000

0.00

8018 ADDED ITEM (LUMP SUM)/ CLOSUR & DEMOLITION OF 
PEDESTRIAN TUNNEL

1.000

0.000

900-00014  
 

1.000

L S 

25,000.00000 25,000.001.000

0.00

8019 ADDED ITEM (DOLLAR)/ DREXELL BARREL SUBCONTRACTOR LEIN -6,272.540

6,272.540

900-00006  
 

0.000

DOL 

1.00000 0.000.000

6,272.54

8020 ADDED ITEM (DOLLAR)/ ADMINISTRATIVE SETTLEMENT FOR 
CLAIM #2, HBP DISINCENTIVE

0.000

0.000

900-00006  
 

20,000.000

DOL 

1.00000 0.000.000

0.00
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PCN: 13439-BID    ESTIMATE RUN 12/01/2003

PROJECT: NH 0504-039                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:50:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

8021 ADDED ITEM (DOLLAR)/ REFUND OF OVERPAYMENT FOR 
ARBITRATION COSTS

0.000

0.000

900-00006  
 

515.000

DOL 

1.00000 0.000.000

0.00

9002 RES GROUND SIGN MCR LN #02  RESET GROUND SIGN 21.000

0.000

210-00810  
 

21.000

EACH

155.00000 3,255.0021.000

0.00

9003 CONST SURVEYING (HOUR) CONSTRUCTION SURVEYING (HOUR)  
MCR LINE 3

0.000

28.625

625-00001  
 

28.625

HOUR

100.00000 2,862.5028.625

2,862.50

9004 EROSION CONTROL SUPERVISOR EROSION CONTROL SUPERVISOR 
(HOUR)  MCR LINE 4

1.000

0.000

208-00200  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00

9005 ADDED ITEM (DOLLAR)/ THIRD PARTY TESTING FOR QC FOR 
PAY SPECIFICATION  MCR LINE 5

0.000

0.000

900-00006  
 

2,882.380

DOL 

1.00000 0.000.000

0.00

9006 2 IN ELEC COND (JACKED) MCR LINE 6 (2" ELEC COND 
{JACKED}(RELOCATE ELECTRIC UTILITY)

110.000

0.000

613-00201  
 

110.000

LF  

19.09000 2,099.90110.000

0.00

9007 2 IN ELEC COND (P) MCR LINE 7 (2 IN ELEC CONDUIT {P}) 
(RELOCATE ELEC UTILITY)

300.000

0.000

613-01200  
 

300.000

LF  

14.00000 4,200.00300.000

0.00

9008 ADDED ITEM (DOLLAR)/ MCR LINE 8 ADDED ITEM/DOLLAR 
CONTRACTOR LOADING

365.000

0.000

900-00006  
 

365.000

DOL 

1.00000 365.00365.000

0.00

CAT 2,048,423.519,135.042,079,498.51CURRENT AMT0200 $ $ $

CAT NO0201 INTERSECTION 

8001 REM ASPHALT MAT ITEM CATAGORY FUNDING CHANGE 2,411.000

0.000

202-00220  
 

2,411.000

SY  

3.00000 7,233.002,411.000

0.00

8002 *DRILLED CAISSON (48 INCH) ITEM CATAGORY FUNDING 
CHANGE

41.000

0.000

503-00048  
 

41.000

LF  

245.00000 10,045.0041.000

0.00
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PCN: 13439-BID    ESTIMATE RUN 12/01/2003

PROJECT: NH 0504-039                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:50:50

CUMULATIVE
AMOUNT

CAT NO0201 INTERSECTION 

8003 *2 INCH ELECTRICAL CONDUIT (PLASTIC) ITEM FUNDING 
CATEGORY CHANGE

1,341.000

0.000

613-01200  
 

1,341.000

LF  

11.50000 15,421.501,341.000

0.00

8004 *3 INCH ELECTRICAL CONDUIT (PLASTIC) ITEM FUNDING 
CATEGORY CHANGE

624.000

0.000

613-01300  
 

624.000

LF  

14.50000 9,048.00624.000

0.00

8005 *SIGN PANEL (CLASS III) ITEM FUNDING CATEGORY CHANGE 406.000

0.000

614-00013  
 

406.000

SF  

23.00000 9,338.00406.000

0.00

8006 *SIGN BRIDGE STRUCTURE (50 TO LESS THAN 55 FOOT FRAME)
ITEM FUNDING CATEGORY CHANGE

1.000

0.000

614-10500  
 

1.000

EACH

27,000.00000 27,000.001.000

0.00

8007 *TRAFFIC SIGNAL FACE (12-12-12) ITEM FUNDING CATEGORY 
CHANGE

14.000

0.000

614-70336  
 

14.000

EACH

930.00000 13,020.0014.000

0.00

8008 *TRAFFIC SIGNAL CONTROLLER CABINET ITEM FUNDING 
CATEGORY CHANGE

1.000

0.000

614-72855  
 

1.000

EACH

13,700.00000 13,700.001.000

0.00

8009 *INTERSECTION DETECTION SYSTEM (CAMERA) ITEM FUNDING 
CATEGORY CHANGE

3.000

0.000

614-72886  
 

3.000

EACH

6,800.00000 20,400.003.000

0.00

8010 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) ITEM FUNDING 
CATEGORY CHANGE

4.000

0.000

614-82010  
 

4.000

EACH

18,500.00000 74,000.004.000

0.00

8011 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(WORD-SYMBOL) ITEM FUNDING CATEGORY CHANGE

719.500

0.000

627-30305  
 

719.500

SF  

13.75000 9,893.13719.500

0.00

8012 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE ITEM FUNDING CATEGORY CHANGE

4,610.000

0.000

627-30330  
 

4,610.000

SF  

10.00000 46,100.004,610.000

0.00
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NO.
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PREV QTY/
QTY THIS PERIOD
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PERIOD

09:50:50

CUMULATIVE
AMOUNT

CAT NO0201 INTERSECTION 

8014 ADDED ITEM (LUMP SUM)/ TEMPORARY TRAFFIC SIGNAL AND 
LIGHTING SYSTEM

1.000

0.000

900-00014  
 

1.000

L S 

15,342.00000 15,342.001.000

0.00

CAT 270,540.630.00270,540.63CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURE K-18-L 

0510 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

1.000

L S 

16,000.00000 16,000.001.000

0.00

0515 *BRIDGE EXPANSION DEVICE (0-2 INCH) 124.000

0.000

518-01002  
 

124.000

LF  

160.00000 19,840.00124.000

0.00

0520 *SAWING AND SEALING BRIDGE JOINT 378.000

0.000

518-03000  
 

378.000

LF  

20.00000 7,560.00378.000

0.00

0525 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000

0.000

601-03041  
 

0.000

CY  

650.00000 0.000.000

0.00

0530 *BRIDGE RAIL TYPE 10R 814.000

0.000

606-11010  
 

814.000

LF  

52.00000 42,328.00814.000

0.00

9001 CONC CL D (BRIDGE) MCR LN #01 CONCRETE CLASS D 
(BRIDGE)

11.000

0.000

601-03040  
 

11.000

CY  

650.00000 7,150.0011.000

0.00

CAT 92,878.000.0092,878.00CURRENT AMT0300 $ $ $

$ 2,411,842.149,135.04$2,442,917.14$CURRENT AMTPROJECT TOTAL


